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ESTIMATE RUN 07/01/2009

ESTIMATE SUMMARY 15:25:25
CONTID: C15873 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15873-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 231.( DAYS TIME ALLOW: 7/17/20( FIXED COMPLETION DAT
SH 82/SMITH WAY - PITKIN PERCENT TIME: 93.15 ORIG TIME ALLOW: 7/17/20( FIXED COMPLETION DAT
PROJECT NO: SHE 0821-082
SH 82/SMITH WAY - PITKIN
NAME OF ROAD: 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 06/30/2009 DATE TIME STARTED 11/12/2008
823 S. Perry Street, Ste 110 DATE LET 10/16/2008 DATE WORK BEGAN
DATE AWARDED 10/23/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 11/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,119,114.61 PARTICIPATING $ 636,157.75 $ 324,992.68
AWARD PROJECT AMT: $ 1,083,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 56.84% TOTAL EARNINGS 636,157.75 324,992.68
FUNDS AVAILABLE: $ 482,956.86 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 636,157.75 324,992.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,155.84 -8,579.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 620,001.91 316,413.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 620,001.91 316,413.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 316,413.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-00250
0030 202-01130
0035 202-01300
0040 202-05026
0045 203-00010
0050 203-01500
0055 203-01582

C15873
15873-BID

SHE 0821-082

ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

SAWING ASPHALT MATERIAL (6 INCH)

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING

TRUCK (DUMP)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003
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QUANTITY/
UNITS
UNIT PRICE
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT : SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01594 COMBINATION LOADER 20.000 4.000
HOUR 4.000 360.00
90.00000 8.000 720.00
0065 203-01597 POTHOLING 6.500 6.500
HOUR 0.000 0.00
250.00000 6.500 1,625.00
0070 203-02330 LABORER 40.000 4.000
HOUR 4.000 120.00
30.00000 8.000 240.00
0075 208-00007 EROSION LOG (8 INCH) 912.000 887.000
LF 25.000 250.00
10.00000 912.000 9,120.00
0080 208-00040 CHECK DAM 10.000 0.000
EACH 8.000 8,800.00
1,100.00000 8.000 8,800.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,000.00000 0.000 0.00
0095 208-00205 EROSION CONTROL SUPERVISOR 50.000 9.900
HOUR 17.000 510.00
30.00000 26.900 807.00
0100 210-00750 RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0105 210-00810 *RESET GROUND SIGN 7.000 0.000
EACH 0.000 0.00
83.33000 0.000 0.00
0110 210-01000 RESET FENCE 610.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00007 SEEDING (NATIVE) (HYDRAULIC) 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0120 212-00028 SEEDING (WETLANDS) 0.010 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0125 212-00032 SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0130 213-00011 MULCHING (HYDRAULIC) 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0135 213-00061 MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
0140 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 10.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0145 215-00000 TRANSPLANT SHRUB 18.000 18.000
EACH 0.000 0.00
50.00000 18.000 900.00
0150 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
0155 304-03000 AGGREGATE BASE COURSE (CLASS 3) 3,637.000 949.180
TON 1,410.440 45,148.18
32.01000 2,359.620 75,531.44
0160 304-06000 AGGREGATE BASE COURSE (CLASS 6) 560.130 25.030
TON 535.100 17,974.01
33.59000 560.130 18,814.77
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
277.78000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 843.000 0.000
TON 0.000 0.00
122.22000 0.000 0.00
0175 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 52.000 0.000
TON 0.000 0.00
944.44000 0.000 0.00
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 301.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0185 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 200.000 156.000
SY 0.000 0.00
5.00000 156.000 780.00
0190 506-00218 RIPRAP (18 INCH) 35.000 35.000
cy 0.000 0.00
129.98000 35.000 4,549.30
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,138.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0200 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
762.11000 0.000 0.00
0205 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,165.83000 0.000 0.00
0210 607-11525 FENCE (PLASTIC) 1,200.000 1,158.000
LF 0.000 0.00
2.00000 1,158.000 2,316.00
0215 609-60011 CURB TYPE 6 (SECTION M) 125.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0220 612-00001 *DELINEATOR (TYPE I) 17.000 0.000
EACH 0.000 0.00
24.44000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00002 *DELINEATOR (TYPE IT) 7.000 0.000
EACH 0.000 0.00
26.67000 0.000 0.00
0230 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
26.67000 0.000 0.00
0235 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 214.000 3,210.00
15.00000 214.000 3,210.00
0240 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0245 613-40010 LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0250 614-00011 *SIGN PANEL (CLASS I) 6.250 0.000
SF 0.000 0.00
22.22000 0.000 0.00
0255 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 78.000 0.000
SLIPBASE)
LF 0.000 0.00
50.00000 0.000 0.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
8,555.56000 0.800 6,844.45
0265 626-00000 *MOBILIZATION 1.000 0.550
LS 0.366 39,009.30
106,582.79000 0.916 97,629.84
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 1,000.00
2,000.00000 0.500 1,000.00
0275 627-00005 *EPOXY PAVEMENT MARKING 28.000 0.000
GAL 0.000 0.00
166.67000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 0.000
GAL 0.000 0.00
55.56000 0.000 0.00
0285 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 84.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
22.22000 0.000 0.00
0290 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 115.000 0.000
LINE)
SF 0.000 0.00
16.67000 0.000 0.00
0295 630-00000 *FLAGGING 600.000 56.250
HOUR 191.250 5,121.68
26.78000 247.500 6,628.05
0300 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 18.000
DAY 15.000 1,750.05
116.67000 33.000 3,850.11
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 9.000
DAY 27.000 15,300.09
566.67000 36.000 20,400.12
0310 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500
EACH 0.000 0.00
277.78000 1.500 416.67
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 7.500
EACH 0.500 13.89
27.78000 8.000 222.24
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 15.000
EACH 0.000 0.00
27.78000 15.000 416.70
0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 5.000
EACH 0.000 0.00
27.78000 5.000 138.90
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00

3,333.33000 0.500 1,666.67
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 26.000
DAY 38.000 844.36
22.22000 64.000 1,422.08
0340 630-80360 *DRUM CHANNELIZING DEVICE 68.000 17.000
EACH 17.000 850.00
50.00000 34.000 1,700.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 8.000
EACH 0.500 25.00
50.00000 8.500 425.00
0350 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0355 630-80370 CONCRETE BARRIER (TEMPORARY) 684.000 342.000
LF 0.000 0.00
45.00000 342.000 15,390.00
0360 630-80380 *TRAFFIC CONE 100.000 35.000
EACH 0.000 0.00
16.67000 35.000 583.45
0365 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.500 1,666.67
3,333.33000 0.500 1,666.67
0370 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 1,549.730 1,549.730
FA 0.000 0.00
1.00000 1,549.730 1,549.73
0380 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70025 F/A QUALITY INCENTIVE PAYMENT 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70080 F/A FURNISH CONCRETE MIX DESIGN 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 830,994.33 $ 176,717.12% 418,417.20

CAT NO0300 STRUCTURE G-08-C

0415 206-00000 STRUCTURE EXCAVATION 199.000 199.000
cY 0.000 0.00
35.00000 199.000 6,965.00
0420 206-00100 *STRUCTURE BACKFILL (CLASS 1) 204.000 0.000
cy 204.000 9,171.84
44.96000 204.000 9,171.84
0425 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 115.000 0.000
cY 115.000 5,833.95
50.73000 115.000 5,833.95
0430 504-04410 *BLOCK FACING 592.000 0.000
SF 592.000 6,109.44
10.32000 592.000 6,109.44
0435 601-01050 *CONCRETE CLASS B (WALL) 4.000 0.000
cY 4.000 4,444.44
1,111.11000 4.000 4,444.44
0440 601-40401 STRUCTURAL CONCRETE STAIN 733.000 0.000
SF 0.000 0.00

1.50000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE G-08-C

0445 602-00000 REINFORCING STEEL 101.000 0.000
LB 101.000 151.50
1.50000 101.000 151.50
CAT 0300 CURRENT AMT $ 33,775.67 $ 25,711.17 $ 32,676.17

CAT NO0301 STRUCTURE G-08-L

0450 206-00000 STRUCTURE EXCAVATION 261.000 0.000
cy 261.000 9,135.00
35.00000 261.000 9,135.00
0455 206-00100 *STRUCTURE BACKFILL (CLASS 1) 380.000 0.000
cY 380.000 17,084.80
44.96000 380.000 17,084.80
0460 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 235.000 0.000
cy 235.000 11,921.55
50.73000 235.000 11,921.55
0465 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0470 504-04410 *BLOCK FACING 899.000 0.000
SF 899.000 9,277.68
10.32000 899.000 9,277.68
0475 506-00209 RIPRAP (9 INCH) 3.000 0.000
cY 0.000 0.00
118.87000 0.000 0.00
0480 601-01050 *CONCRETE CLASS B (WALL) 5.000 0.000
cy 5.000 5,555.55
1,111.11000 5.000 5,555.55
0485 601-40401 STRUCTURAL CONCRETE STAIN 905.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0490 602-00000 REINFORCING STEEL 159.000 0.000
1B 159.000 238.50
1.50000 159.000 238.50

CAT 0301 CURRENT AMT $ 84,927.19 $ 53,213.08$ 83,213.08
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE G-08-0
0495 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 114.000 0.000
cy 114.000 2,280.00
20.00000 114.000 2,280.00
0500 206-00000 STRUCTURE EXCAVATION 360.000 0.000
cY 360.000 12,600.00
35.00000 360.000 12,600.00
0505 206-00100 *STRUCTURE BACKFILL (CLASS 1) 646.000 0.000
cy 0.000 0.00
44.96000 0.000 0.00
0510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 415.000 0.000
cY 0.000 0.00
50.73000 0.000 0.00
0515 504-04410 *BLOCK FACING 1,500.000 0.000
SF 0.000 0.00
10.32000 0.000 0.00
0520 601-01050 *CONCRETE CLASS B (WALL) 7.000 0.000
cY 7.000 7,777.77
1,111.11000 7.000 7,777.77
0525 601-40401 STRUCTURAL CONCRETE STAIN 1,267.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0530 602-00000 REINFORCING STEEL 226.000 0.000
1B 226.000 339.00
1.50000 226.000 339.00
CAT 0302 CURRENT AMT 90,474.38 $ 22,996.77 % 22,996.77
CAT NOO0303 CBC EXTENSION
0535 206-00000 STRUCTURE EXCAVATION 31.000 0.000
cY 31.000 1,085.00
35.00000 31.000 1,085.00
0540 601-03030 CONCRETE CLASS D (BOX CULVERT) 31.000 0.000
cy 31.000 33,103.04
1,067.84000 31.000 33,103.04
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PCN: 15873-BID ESTIMATE RUN 07/01/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0003 15:25:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 CBC EXTENSION

0545 601-40401 STRUCTURAL CONCRETE STAIN 59.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0550 602-00000 REINFORCING STEEL 8,111.000 0.000
LB 8,111.000 12,166.50
1.50000 8,111.000 12,166.50
CAT 0303 CURRENT AMT $ 46,443.04 $ 46,354.54 % 46,354.54

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0555 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0560 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0565 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 32,500.00 $ 0.00$ 32,500.00

PROJECT TOTAL CURRENT AMT § 1,119,114.61 $ 324,992.68 $ 636,157.76



